



## Project Template

### European Rotaract Information Center

Name of the project: Tiny house project

Organizing club: Rotaract club of iđli

Contact person: Őeyda Yađcı

Email address: ciglirotaract2440@gmail.com

## **I. ANALYSIS, OPPORTUNITIES AND MAIN IDEA FOR THE PROJECT.**

### **1. ANALYSIS OF THE PROBLEM WE WANT TO SOLVE**

To create necessary space for the education of four children of a martyr's family.

### **2. OPPORTUNITIES**

With the guidance of the Türkiye War Disabled Veterans, Martyrs' Widows and Orphans Association, we identified a family in need through the guidance of another social organization, and with our financial resources, we were able to build a room for children.

## **II. HOW TO EXECUTE THE PROJECT**

### **1. ACTION GROUP**

Financial coordinator: They collect the necessary donations for the project. Our club members Büşra Ateş is handling this matter.

Project coordinator: They meets with the assisted family. Our club members Melis Yanık and Şeyda Yağcı are handling this matter.

Logistics coordinator: The logistics coordinator ensures that the items are safely delivered to the family. Our club members Uğur Can Özok and Gökhan Ateş are handling this matter.

### **2. DESCRIPTION OF THE PROJECT**

To support a child's education life by creating the necessary study environment.

### **3. GOALS OF THE PROJECT**

Designing a room to support the education of four children

### **4. TARGET AUDIENCE**

A marty family with four children

### **5. ACTION PLAN & TIME FRAME**

1 week:

To form the necessary coordinators

3 weeks:

Preparation of the items.

4 weeks:

Delivering the items to family.

## **Brief description of each step**

First week identified the necessary coordinates for the event and formed a team. Within a week, we found donation sources, identified the family we would assist, and contacted a company to provide items such as tables, chairs and beds. Then, within three weeks the items were prepared, and the family was assisted.

## **6. RESOURCES**

This project has allocated budget for purchasing a bed. Dolmen Chairs sponsored the chairs and tables.

## **7. BUDGET**

20.000 Turkish liras.

## **8. ORGANIZERS OF THE PROJECT**

Büşra Ateş- +90 (536) 735 42 24

Şeyda Yağcı- +90 (545) 950 09 95

Melis Yanık- +90 537 813 48 93

Uğur Can Özok- +90 (506) 440 61 44

Gökhan Ateş- +90 507 037 15 62

## **9. PARTICIPANTS**

The Çiğli Rotary Club made a donation, and Dolmen Chairs also provided the tables and chairs we needed.

## **10. SPONSORSHIP**

We connect Dolmen Chairs for tables and chairs, and we purchased the beds from a place that produces bunk beds.

## **11. MEDIA COVERAGE**

No, we don't have any paid or unpaid mentions in media.

## **III. RESULTS**

### **1. RESULTS AND OVERVIEW**

We set up bedroom and study place for four children, meeting their educational needs and making them happy.

## **2. ADVICES**

When purchasing items, the ages of children should be taken into consideration, and actions should be taken according to their needs. If necessary, painting the room and adding a library should be considered. The project should be entirely needs-oriented.

## **3. SUSTAINABILITY**

The items in this project have been chosen to be suitable for children of all ages, eliminating the need for frequent replacements and ensuring long term usability.